GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District – NRDWP (SCPSC) - " Providing New Single Village Scheme to SC Locality of Munipalli Village in Ponnuru Mandal" with an estimate cost Rs.54.00 lakhs - Extension of Agreement Time up to 31-05-2019 for a period of (145) days with Liquidated Damages of Rs.24,500/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 325 **Dated: 09-04-2019**
Read the following:-

1)G.O.Rt.No.664 PR&RD (RWS-II) Dept.,Dated:6-10-2017
2)From Chief Engineer-II, RWS&S, Vijayawada Lr.No.AEE5/DEE(N)/SC locality of Munipalli (V)/Ponnuru(M)/ 2018, Dt:07-03-2019.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31-05-2019 for a period of (145) days with Liquidated Damages of Rs.24,500/- as the delay was attributable to the Contractor in respect of the work "Providing New Single Village Scheme to SC Locality of Munipalli Village in Ponnuru Mandal ".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Prl.Secy., (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER